

The revised implementation plan is approved.

Before making any code changes, follow these execution rules:

1. Phase 0 and Phase 1 must be completed first.
2. After completing each phase, stop and provide:
 - Files modified
 - Summary of changes
 - Breaking changes (if any)
 - Test results
 - Migration steps
3. Do not proceed to the next phase until approval is given.
4. Do not refactor unrelated code while implementing a phase.
5. Preserve backward compatibility wherever possible.
6. Create commits at logical checkpoints and provide commit messages.

Additional constraints:

Route Safety

Before creating any new controller or route, analyze the existing codebase and reuse existing business logic wherever possible. Avoid duplicate implementations.

Database Safety

Before modifying schemas:

- Generate migration scripts.
- Document rollback procedures.
- Ensure existing data remains compatible.

Testing Requirement

No phase is considered complete unless:

- The project builds successfully.
- Existing functionality still works.
- New APIs are tested.
- No linting errors are introduced.

Payment Module

Before replacing Payment.js:

- Verify all files currently importing Payment.
- Provide an impact analysis.

- Then perform the replacement.

Frontend

Do not begin UI redesign or Stitch MCP integration until:

- Backend APIs are stable.
- Payment flow is verified.
- Booking lifecycle is verified.

AI Features

Do not begin AI matching, ETA prediction, fraud detection, or chatbot implementation until:

- Core booking flow
- Payment flow
- Notifications
- Admin workflows

are fully operational and tested.

Start with Phase 0 only.

For Phase 0, first provide:

1. Current project structure analysis.
2. Dependency analysis.
3. Environment variable audit.
4. Migration strategy.
5. Exact files that will be created or modified.

Wait for approval before writing code.