

Phase 1 is approved.

Proceed with Phase 2 planning only.

Before making any code changes, provide:

1. Exact files that will be modified.
2. Database indexes that will be added.
3. Booking state machine design and transition rules.
4. Migration strategy.
5. Rollback strategy.
6. Expected impact on existing APIs.
7. Any data backfill requirements for existing records.

Do not implement Phase 2 until the plan is reviewed and approved.